

MONITORING REPORT SUBMITTED SIX MONTHS AFTER PROJECT START AND EVERY SIX MONTHS AFTER THE LAST MONITORING REPORT

Date of Submission: 25/03/2022

Monitoring Report Number e.g., First Report, Second Report etc.: First Report

Implementing Entity: National Environment Management Authority

Country: Kenya

Adaptation Fund Grant I.D: NIE 022

Grant Type Learning Grant

Project Description/Project Title: The project seeks to enhance institutional capacity of NEMA and the EEs through peer learning, supporting learning in adaptation villages and establishing a community of practice for climate change adaptation.

Project Sector: [peer-peer support] [knowledge and learning].

Activity	Expected Output	Progress (include completion Date "month & year")	Comments/Explanation (also explain any deviation from initial plan)
			<i>Please paraphrase, for example: Vulnerability assessment carried out, 2 consultants hired, 3 consultations with vulnerable groups held, 2 studies completed etc.</i>
Activity 1: Support collaborative learning and sharing with other NIEs i.e. SANBI (South Africa) and CSE (Senegal).	<ul style="list-style-type: none"> - A report on the lessons learnt. - An action plan to implement the lessons learnt 	<ul style="list-style-type: none"> - Proposed to be done in May 2022 	<ul style="list-style-type: none"> - The exchange visit did not happen owing to Travel restrictions due to Covid -19 especially the outbreak of the Omicron Variant in South African in November 2021
Activity 2: Peer to peer learning between the Executing Entities of KCCAP	<ul style="list-style-type: none"> - A report by each participating EE highlighting the lessons learnt - An action plan on how lessons learnt will be incorporated in their projects, and how the findings/experiences will 	<ul style="list-style-type: none"> - Proposed for May and June 2022 	<ul style="list-style-type: none"> - The peer to peer learning could not take place due to Ministry of health restrictions on public gatherings to control the spread of Covid -19

	be disseminated to the beneficiary communities.		
Activity 3: Enhancing community learning to increase their adaptive capacity to climate change	- Community outreach reports to climate change impacts.	- Proposed for May 2022	- Also affected by Ministry of health restrictions on public gatherings to control the spread of Covid -19
Activity 4: Establishing a community of practice for climate change adaptation	- An Adaptation Community of practice - Workshop report on Adaptation learning	- Data base to be done in April 2022 - Workshop to take place in August	-
Activity 5: Supporting learning in adaptation villages	a) Appropriate community learning materials developed b) At least 100 community ToTs trained	- Learning materials to be developed in April 2022 - TOTs to be trained in June/July 2022	-
Overall comment on progress	The project implementation has not taken off as planned and has been slow due to the Covid-19 restrictions on travel and public gatherings. The NIE secretariat has held one retreat to plan on project execution and developed an implementation work plan		
New completion date or Expected completion date	31 st October 2022		

Contact Person: WANGARE KIRUMBA

Email: wangarekirumba4@gmail.com; nemaadaptationfund@gmail.com