

MONITORING REPORT SUBMITTED SIX MONTHS AFTER PROJECT START AND EVERY SIX MONTHS AFTER THE LAST MONITORING REPORT

Date of Submission: 15th November 2023

Monitoring Report Number: Second Report

Implementing Entity: National Environment Management Authority

Country: Kenya

Adaptation Fund Grant I.D: NIE 022

Grant Type Learning Grant

Project Description/Project Title: The project seeks to enhance institutional capacity of NEMA and the EEs through peer learning, supporting learning in adaptation villages and establishing a community of practice for climate change adaptation.

Project Sector: [peer-peer support] [knowledge and learning].

Activity	Expected Output	Progress (include completion Date "month & year")	Comments/Explanation (also explain any deviation from initial plan)
			<i>Please paraphrase, for example: Vulnerability assessment carried out, 2 consultants hired, 3 consultations with vulnerable groups held, 2 studies completed etc.</i>
Activity 1: Support collaborative learning and sharing with other NIEs i.e. SANBI (South Africa) and CSE (Senegal).	<ul style="list-style-type: none"> - A report on the lessons learnt. - An action plan to implement the lessons learnt 	<ul style="list-style-type: none"> - Established contacts with SANBI and CSE Senegal and request made on hosting the Kenya NIE for the learning visits - On-going engagements on scheduling and logistics - Expected to be completed by May 2024. 	<p>The exchange visits to Senegal (CSE) and South Africa (SANBI) planned for the 1st quarter, and 2nd quarter of 2024 respectively.</p> <p>This activity was affected first by Covid-19 restrictions, and then scheduling challenges.</p>
Activity 2: Peer to peer learning between the Executing Entities of KCCAP	<ul style="list-style-type: none"> - A report by each participating EE highlighting the lessons learnt - An action plan on how lessons learnt will be incorporated in their projects, and how the findings/experiences will be disseminated to the beneficiary communities. 	<ul style="list-style-type: none"> - Mapping of project successes and best practices for peer to peer learning undertaken - Engagement with EEs for scheduling undertaken 	<ul style="list-style-type: none"> - The peer to peer learning will take place in the 1st half of 2024
Activity 3: Enhancing community learning to increase their adaptive	<ul style="list-style-type: none"> - Community outreach reports to climate change impacts. 	<ul style="list-style-type: none"> - Community learning strategy in Adaptation villages developed. 	<ul style="list-style-type: none"> - This activity is scheduled to be completed in the first quarter of 2024 and is heavily dependent on

capacity to climate change		-	Activity 2.
Activity 4: Establishing a community of practice for climate change adaptation	<ul style="list-style-type: none"> - An Adaptation Community of practice - Workshop report on Adaptation learning 	<ul style="list-style-type: none"> - A Database on Adaptation community of practice established 	<ul style="list-style-type: none"> - Workshop planned for 2nd half of 2024
Activity 5: Supporting learning in adaptation villages	<ul style="list-style-type: none"> a) Appropriate community learning materials developed b) At least 100 community ToTs trained 	<ul style="list-style-type: none"> - 27 Community Project Management Committees established and trained on management of the Adaptation villages as sustainable centers of learning in August 2023. - Community Training modules developed - First of the three targeted trainings per adaptation villages conducted during the months of September and October 2023. - 15 demonstration plots for learning established in Adaptation villages - Other learning materials under development 	Training of TOTs planned for 2 nd half of 2024
Overall comment on progress	Notification done to the Adaptation Fund Board on project start date in October 2021 (AF notification on project start date - Oct 2021.pdf). However, implementation did not take place as planned at the time due to the Covid-19 restrictions on travel and public gatherings especially the outbreak of the omicron virus in the last quarter of 2021, which slowed down our planning for the exchange visit to CSE Senegal and SANBI South Africa. However, implementation has since picked up.		
New completion date or Expected completion date	30 th May 2024		

Contact Person: Dr. Anne Omambia
John W. Wafula

Email: anomambia2002@yahoo.co.uk; nemaadaptationfund@gmail.com
Email: jswafula@gmail.com; jwafula@nema.go.ke