

**Date submitted to AFB secretariat: December 12, 2023**

**Implementing Entity:** Profonanpe

**Country:** Peru

**Adaptation Fund Grant I.D:** AFRDG0007

**Grant Type:** *Learning Grant*

**Project Description/Project Title:** Learning Grant to Facilitate Learning and Knowledge Sharing for Peru related to "Adaptation Project to the impacts of climate change on the coastal marine ecosystem of Peru and its fisheries (Coastal Marine Adaptation Project -CMAP)"

**Project Sector:** *Knowledge and learning*

Activity	Expected Output	Progress (include completion Date "month & year")	Comments/Explanation (also explain any deviation from initial plan)
Connect the available information of the project about adaptation to climate change for decision making actors.	<ul style="list-style-type: none"><li>• Matrix with the systematization of the information identified for decision-making.</li><li>• Communication products.</li></ul>	<ul style="list-style-type: none"><li>• Completed, December 2023</li></ul>	<p>The review, systematization, and organization of the information generated by the Project for its inclusion in the Profonanpe repository (<a href="https://repositorio.profonanpe.org.pe/">https://repositorio.profonanpe.org.pe/</a>) were conducted by the Research and Development Office. As a result, 68 technical documents on the CMAP have been uploaded to the repository. These documents are intended for entities interested in replicating the Project's interventions. According to the repository's latest report, there have been 3459 downloads of the CMAP documents, making it the most consulted subject within this space. Among the most consulted documents are:</p> <ol style="list-style-type: none"><li>1. Development of technical and socioeconomic guidelines for the adoption of sustainable fishing methods</li><li>2. Diagnosis of the current tourism situation in Huaura</li></ol>

			<p>3. Comprehensive evaluation of the National Program 'A Comer Pescado' <b>Activity completion date: 09.2023</b></p> <p>Furthermore, 6 documents previously developed by the Project, pending layout, have been reviewed and published (<a href="#">Link</a>). These include guides and manuals for professionals engaged in similar projects, public entities implementing projects, and local stakeholders. The published document list is detailed below:</p> <ol style="list-style-type: none"><li>1. Challwamino production and usage manual</li><li>2. Challwabiol production and usage manual</li><li>3. Manual for Solid Waste Management in Fishing Ports</li><li>4. Operational guide for cultivating oysters (<i>Striostrea prismatica</i>) and pearl oysters (<i>Pteria sterna</i>)</li><li>5. Guide for formulating public investment projects in tourism focusing on climate change adaptation</li><li>6. Systematization of experiences from adaptation measures implemented by the project</li></ol> <p><b>Activity completion date: 12.2023</b></p> <p>Both actions have been carried out by engaging consultants responsible for systematizing, organizing information, and supervising these tasks.</p>
--	--	--	---

<p>Good practices and lessons learned identification and organization related to adaptation measures implemented from main stakeholders.</p>	<ul style="list-style-type: none"> <li>● Database and interview Instruments applied.</li> <li>● Matrix with the systematization of the information.</li> <li>● Validation meeting report.</li> <li>● Validated documents and database of good practices and lessons learned.</li> </ul>	<ul style="list-style-type: none"> <li>● Completed, December 2023</li> </ul>	<p><a href="#">Two interview guides</a> have been developed, one aimed at local stakeholders and another at government officials and public servants, to identify best practices, lessons learned, and understanding the Project's impact on their regular activities. Completion date: 09.2023.</p> <p>Subsequently, <a href="#">24 interviews</a> were conducted, 22 with local stakeholders (fishermen, women's associations, tourism associations, among others) in the pilot sites of Huacho and Máncora, along with 2 interviews with those responsible for implementing and supervising the Project. This process led to the identification of factors influencing the Project's achieved results, as well as potential improvement actions for new initiatives. Ultimately, information was also gathered.</p> <p><b>Activity completion date: 11.2023.</b></p> <p>This information has been organized into a <a href="#">systematization document</a> and a <a href="#">matrix</a>, considering categories related to good practices and lessons learned regarding working with populations, organization, associativity, income, etc.</p> <p><b>Activity completion date: 12.2023.</b></p> <p>During the month of October, a series of meetings were held at the pilot sites of Huacho and Máncora with representatives from associations and enterprises as part of the scheduled activities</p>
--	---	--	---

			<p>during the visit by the Adaptation Fund, co-organized with Profonanpe. These meetings served to validate the gathered information and compare the project's identified best practices and lessons learned, which are consolidated in the <a href="#">Meeting Report</a> presented as part of one of the consultancies.</p> <p>Participation in these sessions, along with conducted interviews and document reviews, facilitated the creation of a matrix systematizing good practices and lessons learned. These include empowering women, the importance of generating alternative income sources, and building trust with the population, among others. <b>Activity completion date: 12.2023.</b></p> <p>To accomplish these actions, the engagement of consultancies was necessary, primarily to coordinate work in the pilot areas, conduct interviews, and subsequently systematize, organize, and supervise the information.</p>
Preparing dissemination documents and implementing a platform for the exchange of good practices and lessons learned	<ul style="list-style-type: none"> <li>● Audiovisual material and other communicational material</li> <li>● Online website available</li> </ul>	<ul style="list-style-type: none"> <li>● In progress</li> </ul>	Through the conducted systematization, Profonanpe has identified cross-cutting themes that will be disseminated among local stakeholders, public entities, civil society, and the general public. These include topics such as formalization, commerce, associativity, finances, social media management, among others.
Workshops to exchange experiences and presentation of the platform	<ul style="list-style-type: none"> <li>● Timelines and methodology tools</li> <li>● 4 face- to- face workshops reports</li> </ul>	<ul style="list-style-type: none"> <li>● Not started</li> </ul>	-

	<ul style="list-style-type: none"> <li>● 4 action plans/roadmaps on how the knowledge will be used to enhance their resilience to climate change impacts.</li> <li>● 2 virtual webinars</li> </ul>		
Support collaborative learning and sharing with other NIEs	<ul style="list-style-type: none"> <li>● A report on lessons learnt based on the field trip.</li> <li>● An action plan to implement the lessons learnt in the CMAP Project or in a new intervention.</li> </ul>	<ul style="list-style-type: none"> <li>● Not started</li> </ul>	-
<b>Overall comment on progress</b>	<p>The completion of the 1st and 2nd components has allowed us to validate known achievements regarding the Project's success factors, including community engagement, trust building, continuous monitoring, and has also highlighted the identified capacity strengthening needs of the associations. Consequently, based on these findings, information is being structured to develop pivotal themes aimed at dissemination and learning of cross-cutting components such as associativity, finances, and formalization. The objective is to share successful interventions and leverage experiences and success stories for dissemination among other interested stakeholders.</p>		

**Contact Person:** Claudia Godfrey

**Email:** cgodfrey@profonanpe.org.pe