



ADAPTATION FUND

2 March 2015

Adaptation Fund Board

Report on project implementation and request for project extension: UNDP (Pakistan)

Following the recommendation of the secretariat after its review of the request for project extension for the project "Reducing Risks and Vulnerabilities from Glacier Lake Outburst Floods in Northern Pakistan" (Pakistan) submitted by United Nations Development Programme (UNDP), and following the recommendation of the secretariat after its review and clearance of the third annual project performance report provided by UNDP, the Adaptation Fund Board decides to:

- a) Approve the extension of the project completion date from 30 April 2015 to 31 December 2015;*
- b) Approve the fourth and final tranche of funds requested by UNDP for the implementation of the project "Reducing Risks and Vulnerabilities from Glacier Lake Outburst Floods in Northern Pakistan" (Pakistan) in the amount of US\$ 316,876; and*
- c) Request the trustee to transfer to UNDP US\$ 316,876 as agreed to in the disbursement schedule included in the project agreement.*

Decision B.24-25/10

Annex -A: Request for Extension of Pakistan GLOF Project

Request for extension of project/programme completion date:

AF Project/programme ID: 00077650			
Project/programme Title: Reducing Risks and Vulnerabilities from Glacier Lake Outburst Floods (GLOF) in Northern Pakistan			
Country: Pakistan			
Project/Programme Approval (date)		May 2011	
Expected Project/Programme Completion (date)	30 th April 2015	Proposed Revised Completion (date)	31 st Dec, 2015

Reasons/justifications for the extension of project/programme completion:

The project was initiated with a seven months delay due to devolution of the than Ministry of Environment after 18th amendment in the country. Due to unstable political situation and high security risks in the project area some of the project activities could not be executed within the planned time frame, therefore these are the considerations for extending the time line of the project extension up to the December 2015.

Implementation Entity certification

This request has been prepared in accordance with Adaptation Fund policies and procedures, has been agreed by participating executing entities, and the designated authority (DA) has been notified.

Name & Signature of
Project/Programme
contact person:

Khalil Ahmed (National Project Manager-GLOF)



Date: November 24, 2014

Tel and Email: +92 51 2602609,
birgalik@yahoo.com