



ADAPTATION FUND

14 December 2019

Adaptation Fund Board

Approval of request for extension of project completion date: UNDP (Ghana)

Following the recommendation of the secretariat after its review of the request for extension of the project completion date submitted by the United Nations Development Programme (UNDP) for the project “Increased resilience to climate change in Northern Ghana through the management of water resources and diversification of livelihoods” contained in document AFB/B.34-35/5, the Adaptation Fund Board decided to approve the request for an eight-month extension of the project completion date, from 30 April 2020 to 31 December 2020.

Decision B.34-35/10