



ADAPTATION FUND

7 January 2016

Adaptation Fund Board

***Report on project implementation and request for extension of project completion date:
UNDP (Honduras)***

Following the recommendation of the secretariat after its review and clearance of the fourth annual project performance report and the request for extension of the project completion date provided by the United Nations Development Programme (UNDP), the Adaptation Fund Board decides to:

- a) Approve the sixth tranche of funds requested by UNDP for the implementation of the project “Addressing Climate Change Risks on Water Resources in Honduras: Increased Systemic Resilience and Reduced Vulnerability of the Urban Poor”, in the amount of US\$ 518,143;*
- b) Request the trustee to transfer to UNDP the amount of US\$ 518,143 as agreed to in the disbursement schedule included in the project agreement; and*
- c) Approve the request for a 3-month extension of the project completion date, from June 2016 to September 2016.*

Decision B.26-27/4