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ANNEX A: REQUEST FOR EXTENSION OF CONCRETE ADAPTATION 
PROJECT/PROGRAMME 

 
Request for extension of project/programme completion date 

 
Implementing Entity Name: United Nations Human Settlements Programme (UN-Habitat) 

AF Project/programme ID: AF00000109 

Project/programme Title: Building Urban Climate Resilience in South-eastern Africa 

Country: Comoros, Madagascar, Malawi, Mozambique  
Project/Programme 
Approval (date) 

  7 /15/ 19  

Expected 
Project/programme 
Completion (date) 

10/21/2023  
extended  to: 
10/ 21/ 2024  

Proposed Revised 
Completion (date): 

  04/21/ 2025  

 
Reasons/justifications for the extension of project/programme completion: 

 
Implementing Entity certification 

 
This request has been prepared in accordance with Adaptation Fund policies and 
procedures, has been agreed by participating executing entities, and the designated 
authority (DA) has been notified. 

 
Name & Signature  
                                       
                                      Rafel Tuts, Director, Global Solutions Division 

Project/programme contact person - Fruzsina Straus: straus@un.org 
Date: 22/05/2024  Tel. and Email: +254-20-7623726 

raf.tuts@un.org  
 

 
UN-Habitat had previously been granted a 12-month extension on this project due to 
unavoidable delays brought about by the COVID-19 pandemic in 2020. UN-Habitat is now 
applying for an additional 6-month extension to complete the project by April 2025, in 
accordance with Article 14 of the Adaptation Fund policy for programme/project delays (2019), 
which allows a total of 18 months of extension. 
 
The project team would benefit from an additional 6 months to complete the project due to 
delays in implementation while awaiting the final tranche of funds from the Adaptation Fund. 
Disbursement delays occurred due to changes in the PPR reporting format, resulting in late 
submissions and funds arriving later than expected. This, in turn, caused delays in transferring 
funds to the Implementing Partners. UN-Habitat received the final trench of funds on March 
26, 2024, leaving only about seven months to complete a full year of project activities in all four 
countries. Hence, the project would benefit from a 6-month no-cost extension to finalize project 
activities and ensure quality implementation and reporting. 
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