



ADAPTATION FUND

24 January 2024

Adaptation Fund Board

Approval of request for no-cost extension of project completion date: United Nations Development Programme (Tajikistan)

Following the recommendation of the secretariat after its review of the request for an extension of the project completion date submitted by the United Nations Development Programme (UNDP) for the project “An integrated landscape approach to enhancing the climate resilience of small-scale farmers and pastoralists in Tajikistan”, as contained in document AFB/B.41-42/5, the Adaptation Fund Board decided to approve the request for a 12-month no-additional-cost extension of project completion date from 28 August 2026 to 28 August 2027.

Decision B.41-42/9