



ADAPTATION FUND

7 April 2025

Adaptation Fund Board

Request for approval of delay of project inception date: IFAD (Côte d'Ivoire)

Following the recommendation of the secretariat after its review of the request for a postponement of project inception date submitted by the International Fund for Agricultural Development (IFAD) for the project "Increasing Rural Communities' Adaptive Capacity and Resilience to Climate Change in Bandama Basin in Côte d'Ivoire", contained in document AFB/B.43-44/15, the Adaptation Fund Board decided to approve, on an exceptional basis, the request for a delay of project inception date from 7 August 2023 to 30 May 2025.

Decision B.43-44/21