



ADAPTATION FUND

19 January 2018

Adaptation Fund Board

Approval of request for extension of project completion date: WFP (Mauritania)

Following the recommendation of the secretariat after its review of the request for extension of the project completion date submitted by the World Food Programme (WFP) for the project “Enhancing Resilience of Communities to the Adverse Effects of Climate Change on Food Security in Mauritania” contained in document AFB/B.30-31/4, the Adaptation Fund Board decided to approve the request for a 11-month extension of the project completion date, from August 2018 to July 2019.

Decision B.30-31/14