



ADAPTATION FUND

14 March 2025

Adaptation Fund Board

Request for approval of no-cost extension of project completion date: UN-Habitat (Sri Lanka)

Following the recommendation of the secretariat after its review of the request for a no-cost extension of the project completion date submitted by the United Nations Human Settlements Programme (UN-Habitat) for the project “Build Resilience to Climate Change and Climate Variability of Vulnerable Communities in Mullaitivu District of Sri Lanka”, contained in document AFB/B.43-44/20, the Adaptation Fund Board decided to approve the request for an eighteen-month no-cost extension of the project completion date from 7 December 2025 to 7 June 2027.

Decision B.43-44/20