



## ADAPTATION FUND

4 March 2018

---

Adaptation Fund Board

***Approval of request for extension of project completion date: UNEP (Tanzania)***

*Following the recommendation of the secretariat after its review of the request for extension of the project completion date submitted by the United Nations Environment Programme (UNEP) for the project “Implementation of Concrete Adaptation Measures to Reduce Vulnerability of Livelihoods and Economy of Coastal Communities of Tanzania” contained in document AFB/B.30-31/7, the Adaptation Fund Board decided to approve the request for a 6-month extension of the project completion date, from October 2017 to April 2018.*

***Decision B.30-31/19***