



## ADAPTATION FUND

13 May 2019

---

Adaptation Fund Board

***Approval of request for extension of project completion date and revision of disbursement schedule: South African National Biodiversity Institute (South Africa)***

*Following the recommendation of the secretariat after its review of the request for extension of project completion date and the for the disbursement schedule revision submitted by the South African National Biodiversity Institute for the project “Building Resilience in the Greater uMngeni Catchment” in South Africa as described in document AFB/B.33-34/6, the Adaptation Fund Board decided to approve the revised disbursement schedule, and the request for an eighteenth-month extension of the project completion date from 30 September 2020 to 31 March 2022.*

***Decision B.33-34/6***