



ADAPTATION FUND

3 January 2019

Adaptation Fund Board

Approval of request for extension of project completion date: National Bank for Agriculture and Rural Development (India)

Following the recommendation of the secretariat after its review of the request for extension of project completion date submitted by the National Bank for Agriculture and Rural Development “Enhancing Adaptive Capacity and Increasing Resilience of Small and Marginal Farmers in Purulia and Bankura Districts of West Bengal” as described in document AFB/B.32-33/6, the Adaptation Fund Board decided to approve the request for an eighteen-month extension of the project completion date from 28 May 2019 to 30 November 2020.

Decision B.32-33/12