



ADAPTATION FUND

3 May 2022

Adaptation Fund Board

Request for change of project outputs and related indicators, budget revision and amendment of disbursement schedule: IFAD (Lebanon)

Having considered document AFB/PPRC.29-30/1 including its Annexes, and the recommendation by the Project and Programme Review Committee (PPRC), the Adaptation Fund Board decided to:

- a) Approve the changes in project outputs, related indicators and targets, the budget reallocation at output level and the amended disbursement schedule for the project “Climate Smart Agriculture: Enhancing Adaptive Capacity of the Rural Communities in Lebanon (AgriCAL)”, as requested by the International Fund Agricultural Development (IFAD) and as contained in the revised project proposal presented as Annex 6 of document AFB/PPRC.29-30/1;
- b) Approve the request for an 18-month no-cost extension of the project completion date from 21 April 2022 to 21 October 2023;
- c) Request the secretariat to draft an amendment to the agreement between the Board and IFAD to reflect changes made under subparagraphs a) and b).

Decision B.38-39/1