



ADAPTATION FUND

24 February 2020

Adaptation Fund Board

Approval of request for third extension of project completion date: World Food Programme (Sri Lanka)

Following the recommendation of the secretariat after its review of the third request for an extension of the project completion date submitted by the World Food Programme for the project “Addressing Climate Change Impacts on Marginalized Agricultural Communities Living in the Mahaweli River Basin of Sri Lanka” in Sri Lanka as described in document AFB/B.34-35/8, the Adaptation Fund Board decided to approve the request for a further four-month extension of the project completion date from 29 February 2020 to 30 June 2020.

Decision B.34-35/18