



ADAPTATION FUND

17 June 2020

Adaptation Fund Board

Approval of request for extension of project completion date: Planning Institute of Jamaica (Jamaica)

Following the recommendation of the secretariat after its review of the request for an extension of the project completion date submitted by the Planning Institute of Jamaica (PIOJ) for the project “Enhancing the Resilience of the Agriculture Sector and Coastal Areas to Protect Livelihoods and Enhance Food Security” as described in document AFB/B.35.a-35.b/8, the Adaptation Fund Board decided to approve the request for a twelve-months no-cost extension of the project completion date from 30 September 2020 to 30 September 2021.

Decision B.35.a-35.b/31