



ADAPTATION FUND

15 February 2024

Adaptation Fund Board

Approval of request for no-cost extension of project completion date: Planning Institute of Jamaica (Jamaica)

Following the recommendation of the secretariat after its review of the request for an extension of the project completion date submitted by the Planning Institute of Jamaica for the project “Enhancing the Resilience of the Agricultural Sector and Coastal Areas to Protect Livelihoods and Improve Food Security” in Jamaica, as described in document AFB/B.41-42/8, the Adaptation Fund Board decided to approve the request for a fifteen-month extension of the project completion date from 31 March 2024 to 30 June 2025.

Decision B.41-42/13