
 

 

 
 
 

 
 

 29 July 2020 

Adaptation Fund Board 

 

 
Approval of request for third extension of project completion date: United Nations 
Development Programme (Mauritius)  
 
Following the recommendation of the secretariat after its review of the third request for an 
extension of the project completion date submitted by the United Nations Development 
Programme for the project “Climate Change Adaptation Programme in the Coastal Zone of 
Mauritius” in Mauritius as described in document AFB/B.35.a-35.b/13, the Adaptation Fund Board 
decided to approve the request for a further two-month extension of the project completion date 
from 30 August 2020 to 30 October 2020. 
 

Decision B.35.a-35.b/38 

 


